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Location: 04-SF-80-13.2 / 13.9
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Run date

Time

Reviewer: Jefferson, Paul

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 812 Date: 13-Jul-2012 Friday

Approved Date:

Shift Hours: 06:30 am 05:00 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 39

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Partly Cloud

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

Overcast and cool (AM) Clear and mild (PM)

•Site visit to observe alignment of the North Edge Of Girder at Hinge KW. Pictures were taken and
discussed in the Staff Meeting this morning.
•Email review
•0830 hrs OBG Staff Meeting
•1000 hrs meeting with Paul Jefferson, Bill Shedd, Mohammad Adil, Martin Chandrawinata, Sam Patel,
and Dudley Wong regarding the MEP conduits that are in the Hinge KW closure. The issue is detailed in
RFI 2917.
•Received RFI 2926 – Hinge KW Ballast Plates
•Site visit with Paul Jefferson to measure the locations of the MEP conduits in relation to the bottom of the
soffit and distance from the centerline of Hinge KW Stressing Diaphragm.

I accrued 2 hours of overtime today covering the Contractor’s work and performing job related duties.

Bid Item: 001 0-hrm-ELS.216CCO-216 Hinge K Milestone Issues

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP SCOTT ROSSOperator 0.00 0.00 0.00 0.00

APP JAMES MIRANDAIronworker 0.00 0.00 0.00 0.00

JNM MICHAEL DRAPERIronworker 0.00 0.00 0.00 0.00

APP RYAN NASHIronworker 0.00 0.00 0.00 0.00

FOR JAMES BENNINGHOVEIronworker 0.00 0.00 0.00 0.00
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